
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 12/20/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2015

Contract Location: Time Allowed:

SR 7 BEGINNING NORTH OF I-75/SR 401 AND EXTENDING SOUTH OF S

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/17/2014

01/22/2014

09/16/2014

11/30/2014

00/00/0000

313 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

313 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,871,083.00

$2,871,083.00

$44,703.87

98.44%

Counties:

Dooly Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004618      $2,871,083.00 $2,871,083.00 $44,703.87 98.44% $2,377.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 12/20/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2015

Project Number: M004618      SR 7 - MILLING, INLAY, PLMX RESF & SS SURF TRT PAV

 

M004618                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,261,103.30 $2,259,201.54 $1,901.76

Non-Participating $565,275.83 $564,800.39 $475.44

Total Earnings $2,826,379.13 $2,824,001.93 $2,377.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,826,379.13 $2,824,001.93 $2,377.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,826,379.13 $2,824,001.93

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,377.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 12/20/2014

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/07/2015

Project Number M004618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  17,235.000 18,974.238

L BITUM MATL & H LIME 68.700 .000

 

 

18,974.238 $.00 $1,303,530.15

0055 652-0120     PAVEMENT MARKING, ARROW, TP 2 EA  25.000 28.000

 51.000 .000

 

 

28.000 $.00 $1,428.00

0070 652-3502     SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 3.000 8.710

 510.000 .000

 

 

8.710 $.00 $4,442.10

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  500.000 550.450

 5.100 .000

 

 

550.450 $.00 $2,807.30

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  100.000 .000

 4.100 80.000

 

 

80.000 $328.00 $328.00

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,650.000 240.290

 3.050 671.870

 

 

912.160 $2,049.20 $2,782.09

Category Amount: $2,377.20 $1,315,317.64

Project Total Amount: $2,377.20 $2,826,379.13


